DICK ANDERSON CONSTRUCTION, INC

Number: 102

_ Date:

						Date Issued:	03/19/12
RFI	102						
Project:	COOLEY LABORATORY RENOVATION				POTENTIAL IMPACT		
Job:	3146 COOLEY LAB, PPA# 10-0023				Cost Impact: Schedule Impact: No	Yes	
Customer:	STOFMT	MSU BOZE	EMAN		ochedule impact. No		
Issued To:	CONSTRUC P.O. BOX 72 BOZEMAN, I		EMENT SERV.				
Attention: Phone/Fax:	DONALD J. PLATISHA 406 585-0611 / 406 585-2698			Coordination copies to:			
Item:	RO WATER LASER DARK ROOM			Type: MECH			
Reference:	QL1.0, 15/QL4.1, QL0.2, M2.0.2			Spec. Section:			
Attachments:							
	Description of Request						
QL0.2 and this pure wa	15/QL4.1. Mater fixture. F	echanical she	eet M2.0.2 does not s nat this is a very cong	F1 sink fixture. A type F1 fix show RO water going to dark rested area for mechanical item	oom 021. Is RO wate	er needed to)
Respond By:	03/26/12	Ву:	TIM THOLT				
				Response			
RO water is required to this Fixture.							
			Signed: Donald Platisha	a CMS - MEETING 3/21/2012		Date: <u>3/2</u>	21/2012

Proceed as Indicated: _