DICK ANDERSON CONSTRUCTION, INC

Number: 111

POTENTIAL IMPACTS

Schedule Impact: No

No

Cost Impact:

Date Issued: 04/13/12

RFI 111

Project:

COOLEY LABORATORY RENOVATION

Job:

3146

COOLEY LAB, PPA# 10-0023

Customer:

STOFMT

MSU BOZEMAN

Issued To:

CONSTRUCTION MANAGEMENT SERV.

P.O. BOX 7274

BOZEMAN, MT 59715

Attention:

DONALD J. PLATISHA

Coordination copies to:

Phone/Fax:

406 585-0611 / 406 585-2698

Item: Reference: GENERATOR PAD ON PRIMARY ELECTRICAL

C1.2

Spec. Section:

Type:

Attachments: **PICTURE**

Description of Request

QUESTION:

The generator pad is scheduled to be placed on the electrical primary lines. Is this permissible or wanted? To avoid placing the generator pad on the electrical primary lines. primary lines the pad would have to move 5-6 feet north.

Respond By:

04/20/12

By:

TIM THOLT

Response

Signed:	 Date:	
Proceed as Indicated:	Date:	

