DICK ANDERSON CONSTRUCTION, INC

Number: 118

Date Issued: 04/24/12

RFI 118						
Project:	COOLEY LA	BORATORY RE	ENOVATION		POTENTIAL IMPACTS	
Job:	3146	COOLEY L	AB, PPA# 10-002	3	Cost Impact: No Schedule Impact: No	
Customer:	STOFMT	MSU BOZE	MAN			
Issued To:	CONSTRUCTION MANAGEMENT SERV. P.O. BOX 7274 BOZEMAN, MT 59715					
Attention: Phone/Fax:	DONALD J. I 406 585-06	PLATISHA 11 / 406 585-2	698	Coordination copies to:		
Item:	PENTHOUS	E LIGHT SWITC	CHING	Туре	: ELECTRICAL	
Reference:	E2.5			Spec. Section	ı:	
Attachments:						
				Description of Request		
In the penthouse, 2 switches are shown in 3 locations. How would we like to switch the penthouse lights? The C type fixtue only has one switch leg. Do we want all the lights to come on at the same time or north and south rows. Please advise. LIBERTY ELECTRIC						
Respond By:	05/01/12	Ву:	TIM THOLT			
				Response		
			tely from 3-way on 25 April, 20	and 4-way switches.		
			<u> </u>			•
				Owner Authorized Representative		
nted by TTH as of 04/24/1	2 11-20-32 AM					