DICK ANDERSON CONSTRUCTION.INC

Number: 136

DIOIT AIN	JEROOR OC	,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,		Date Issued : 07/17/12
RFI 136				
Project:	COOLEY LA	BORATORY RENOVATION		POTENTIAL IMPACTS
Job:	3146	COOLEY LAB, PPA# 10-0023		Cost Impact: Yes Schedule Impact: No
Customer:	STOFMT	MSU BOZEMAN		
Issued To:	CONSTRUCT P.O. BOX 727 BOZEMAN, M			
Attention:	DONALD J. PI	ATISHA	Coordination copies to:	
Phone/Fax:		11 / 406 585-2698		
Item	Lab A	Air/Gas to Room 109	Type: Mer	ch/Lab
Reference: M2.1.1			Spec. Section:15212	
Attachments: N	lone		·	
QUESTION:				Description of Request
Respond By:	ping to the Eas 07/24/12	t or West piping? By: TIM THOLT		
			Response	
The unit d	oes require Ga	s and Air They should be servi	ced from the nearest lines to the ea	ast
THE diffe d	oco require c u	s and run. They should be serve	to the ex	
		Signed: <u>DPlatisha</u>		Date: <u>7/24/2012</u>

Date:

Proceed as Indicated: __