DICK ANDERSON CONSTRUCTION, INC

RFI 137]		
Project:	COOLEY LABORATORY RENOVATION		ATION	POTENTIAL IMPACTS	
Job:	3146	COOLEY LAB,	PPA# 10-0023	Cost Impact: Yes Schedule Impact: No	
Customer:	STOFMT	MSU BOZEMAN	٨	Concluie impact. No	
Issued To:	CONSTRUCTI P.O. BOX 727 BOZEMAN, M		SERV.		
Attention:	DONALD J. PLATISHA Coordination copies to:		ppies to:		
Phone/Fax:		406 585-0611 / 406 585-2698			
Item	Fume	e/Hood Supply Duct He	ight	Type: Mech/Lab	
Reference: M2.0.2			Spec. Section:11605/15841		
Attachments: None					
QUESTION: In the Basement Room 012 the 30X18 supply duct will not allow the Fume Hood to be installed in that location. The obvious option would be to move the fume hood to the north 36". Please Advise.					
Respond By:	07/25/12	By: TIM	1 THOLT		
Response					
	fumehood to t ee Attached sk		just Base Casework and epoxy tops a	iccordingly.	

Signed: D Platisha

Date: July 25, 2012

Proceed as Indicated:

Date:

