DICK ANDERSON CONSTRUCTION, INC

Number: **138**Date Issued: 07/31/12

RFI 138								
Project:	COOLEY LA	BORATORY RE	ENOVATION			POTENTIAL IM	PACTS	
Job:	3146	COOLEY L	AB, PPA# 10-0	0023		Cost Impact: Schedule Impact:	Yes	
Customer:	STOFMT	MSU BOZE	EMAN			Schedule Impact	NO	
Issued To:	CONSTRUC P.O. BOX 72 BOZEMAN, I		EMENT SERV.					
Attention: Phone/Fax:	DONALD J. PLATISHA 406 585-0611 / 406 585-2698			Coordination	o copies to:			
Item:	GLASSWAS	HER SOFT WA	TER LOOP		Type: MEC	Н		
Reference:				Sp	ec. Section:			
Attachments:								
				Description of Request				
				he glass washer should be installed washer still desirable?	d. No details on how	nany valves a	nd how it should	be piped
Respond By:	08/20/12	Ву:	TIM THOLT					
				Response				
new water softe	ner.							
				D. Platisha				8/30/2012