## **DICK ANDERSON CONSTRUCTION, INC**

Number: 38

ate Is	sued:	09/25/	1	1
--------	-------	--------	---	---

RFI 38						
Project:	ject: COOLEY LABORATORY RENOVATION		OVATION		POTENTIAL IMPACTS	
Job:	3146		s, PPA# 10-0023		Cost Impact: No	
Customer:	STOFMT	MSU BOZEMA		8	Schedule Impact: No	
ssued To:	CONSTRUCT P.O. BOX 727 BOZEMAN, M		ENT SERV.			
Attention: Phone/Fax:	DONALD J. F 406 585-061	PLATISHA 1 / 406 585-269	8	Coordination copies to:		
tem:	Underground	Electrical Site Wo	ork	Type: ELEC	TRICAL	
Reference: Attachments:	ES1.0			Spec. Section:		
	n to enter the			Description of Request ne electrical site work including the coouilding) to enter the building at electricate		r
Respond By:	10/03/11	By: TI	M THOLT			
esponse Yes, cor	nduit can ento	er the building i	n 006.			
			Respo	onse by: Brad Kauffman (GPD) on 26	September, 2011.	
		Sig	gned:		Date:	<del>-</del>
		Proceed as Indic	ated:		Date:	