DICKANDERSONCONSTRUCTION,INC

Number: 93

				DateIssued: 02/22/12	
RFI 93					
roject:	COOLEYLABORATORYRENOVATION			POTENTIALIMPACTS	
ob:	3146	COOLEYLAB,PPA#10-0023		CostImpact: No ScheduleImpact:No	
ustomer:	STOFMT	MSUBOZEMAN		Scheduleimpact:No	
ssuedTo:	CONSTRUC O.BOX7274 BOZEMAN,N	TIONMANAGEMENTSERV.P. //T59715			
ttention: hone/Fax:	DONALDJ.P 406585-061	LATISHA 1/406585-2698	Coordinationcopiesto:		
em:	CHANGING	KWALLTOJWALLFIRSTFLOOR	Туре:	ARCH/STRUC	
eference:	A1.3		Spec.Section:		
ttachments:	AttachedDra	wing			
			Response		
THE CHANG	E TO A "J" WA	ALL IS ACCEPTABLE.			

Signed: F J DISTEFANO Date:

<u>2-23-12</u>

Date:

ProceedasIndicated:___

