DICK ANDERSON CONSTRUCTION, INC

Number: 97

Date Issued: 02/29/12

RFI 97

Project:

COOLEY LABORATORY RENOVATION

POTENTIAL IMPACTS

Cost Impact: Yes

Job:

3146

COOLEY LAB, PPA# 10-0023

Schedule Impact: No

Customer:

STOFMT N

MSU BOZEMAN

Issued To:

CONSTRUCTION MANAGEMENT SERV.

P.O. BOX 7274

BOZEMAN, MT 59715

Attention:

DONALD J. PLATISHA

Coordination copies to:

Phone/Fax:

406 585-0611 / 406 585-2698

Item:

SEALING WINDOW SILLS

Type: ARCH/STRUC

Reference:

8/A8.1

Spec. Section:

Attachments: 1 DRAWING

Description of Request

QUESTION:

Due to the existing field conditions it appears it will be difficult to get a good seal at the windows. With the Building being under negative pressure it is our opinion that a good seal at this location is imperative. We would propose using the attached detail for sealing of the sills.

Please verify this is acceptable.

Respond By:

03/15/12

Ву:

TIM THOLT

Response

We confirm our acceptance of this approach.

Printed by TTH as of 03/08/12 9:50:09AM

