DICK ANDERSON CONSTRUCTION,INC Number: 2
Date Issued: 06/19/11

[RF1 2 |
Project: COOLEY LABORATORY RENOVATION POTENTIAL IMPACTS
Cost Impact: No
Job: 3146 COOLEY LAB
Schedule Impact: No
Customer: STOFMT STATE OF MONTANA
Issued To: CONSTRUCTION MANAGEMENT SERV.
P.O0. BOX 7274
BOZEMAN, MT 59715
Attention: DONALD J. PLATISHA Coordination copies to:
Phone/Fax: 406 585-0611 / 406 585-2698
ltem: NEW METAL STAIR DETAILING Type: ARCH/STRUC
Reference: S2.4,9/S3.1, 1/A8.2, Spec. Section:

Attachments: SKETCH 1 FROM GAMUT

Description of Request
For proper detailing of the metal stairs leading from the 4th floor to penthouse. The steel detailer has requested the attached information.

Respond By: 06/26/11 By: TIM THOLT

Response
via email --Mon 6/20/2011 9:22 AM

Two clarifications we need before we can respond.

One, They are showing a stair run from existing slab to existing landing. We don’t have that condition. We are going from the
existing 4F to the existing roof slab and the intermediate landing is new.

Two. They are asking for us to confirm the horizontal run between the two “existing” slabs. See above. We would not verify a
filed dimension. That is for the detailer and DA.

Frank John di Stefano, AIA
Architect Design Group, pc

Signed: Date:

June 20, 2011

Proceed as Indicated: Date:

Owner Authorized Representative

Printed by TTH as 01'06/19/11 5:20:16PM
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