DICK ANDERSON CONSTRUCTION,INC Number: 64
Date Issued:  12/20/11

RFI 64
Project: COOLEY LABORATORY RENOVATION POTENTIAL IMPACTS
Cost Impact: No
Job: 3146 COOLEY LAB, PPA# 10- .
Schedule Impact: No
0023
Customer: STOF
MT MSU BOZEMAN
Issued To: CONSTRUCTION MANAGEMENT SERV.
P.O. BOX 7274
BOZEMAN, MT 59715
Attention: DONALD J. PLATISHA Coordination copies to:
Phone/Fax: 406 585-0611 / 406 585-2698
Item: CIRCUITRY FOR UNIT HEATERS IN RFP 6B Type: ELEC
Reference: RFP 6B, CM-3 Spec. Section:
Attachments:
QUESTION:

The unit heaters shown in RFP 6B are shown to require 120V. No circuitry is currently shown. Please advise.

LIBERTY ELECTRIC

Respond By: 12/27/11 By: TIM THOLT

Response

RFP was sent prior to electrical wording. Please refer to newer version of the RFP.

Response by: Brad Kauffman (GPD) on 22 December, 2011.

Signed: Date:

Proceed as Indicated: Date:

Owner Authorized Representative
Printed by TTH as of 12/20/11 9:09:57AM



